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Statement of Ongoing Contractsasof 01/20/07 02/ 01/ 07
District 08
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
08-RI V-10-15.8/15.9 I'N RI VERSI DE COUNTY NEAR BANNI NG AT DENBOER ENG NEERI NG & CONST. OZOWARA, DENI S $2,073,550 12/13/05 100%
08- 009504 THE DESERT HI LLS TRUCK | NSPECTI ON 4575 E. CAM NO PARCCELLA 15367 TAMARAK ROAD $1, 990,243 12/30/05 100%
ACI M 010 -(099)1 FACI LI TIES $0 12/22/06 0
ACI M 010 - (099)E CONSTRUCT TRUCK | NSPECTI ON BUI LDING  PALM SPRI NGS, CA 92264 (951) 232-3714 12/ 22/ 06
--0) COVPLETED
HA42 WPCP
08-RI V-10-85.8/86. 4 I'N RI VERSI DE COUNTY I N CHI RI ACO T D S ENG NEERI NG $231,243 09/08/06 0%
08- 0F3004 SUMW T FROM 0.4 KM WEST OF CHI RIACO 2899 AGOURA ROAD SU TE 171 $0 09/19/06 0%
SUMWM T OVERCROSSI NG TO 0.5 KM EAST CF $0 °
CH R ACO SUWM T OVERCRO WESTLAKE VI LLAGE CA 91361
I NSTALL SAFETY LI GHTI NG (805) 371- 4639
HB4N WPCP
08-RIV-60-.5/7.5 I'N RI VERSI DE COUNTY AT GLEN AVON FROMYEAGER SKANSKA | NC. KAWM,  JABRA $52,934,971 03/08/06 47%
08- 354804 ROUTE 15 AND 60 SEPARATI ON TO VALLEY 1995 AGUA MANSA ROAD 2023 CHI CAGO AVENUE, $22, 309,820 03/17/06 42%
ACNH- PO60- (123) E WAY UNDERCROSSI NG SUl TE B6 $0 11/13/07 °
LN62- 08 0-(8) W DEN H GHWAY Rl VERSI DE, CA 92509
--0) (951) 276-1938
HB5 SWPPP
08-RIV-71-/2.7 I'N RI VERSI DE COUNTY NEAR CORONA AND SENMA CONSTRUCTI ON YOGARAJAH, MANNY M $9, 500,960 12/29/03 0%
08- 446514 CHI NO HI LLS FROM SAN BERNARDI NO AND 2 SOUTH PO NTE DR. STE 295 790 S. VI A LATA STE $9, 939,938 01/14/04 0%
HP21- 6208- (007) L Rl VERSI DE COUNTY LI NE TO SANTA ANA 100 $0 04/28/08 °
620-8 00- () Rl VER BRI DGE LAKE FOREST, CA 92630 COLTON, CA 92334
--0) W DEN DI VI DED H GHWAY (951) 830- 6864 PLANT EST
HE13 SWPPP SATI S
08-RIV-74-23.5/25.9 I'N RI VERSI DE COUNTY NEAR LAKE VANCE CORPORATI ON CALI XTO, M GUEL $148, 633 04/26/02 0%
08- 1A0104 ELSI NORE FROM MAPES ROAD TO NAVAJO 2271 LOCUST AVENUE 14340 ELSWORTH, STE $0 05/07/02 -
ROAD #117 $0 0
ASPHALT CONCRETE OVERLAY RIALTO, CA 92377 MORENO VALLEY, CA 92553
(909) 232- 8955
HMVL
08-RIV-74-71.7/85.2 I'N RI VERSI DE COUNTY AT VARI QUS VANCE CORPORATI ON AL- SAADOON, ALI $889, 837 06/23/06 37%
08-3424U4 LOCATI ONS 2271 N. LOCUST AVE. 2023 CH CAGO AVE. , $889, 237 07/ 06/ 06 999
PASSI NG LANES AND TURNOUTS SU TE B-6 $0 03/15/07 0

HB4N SWPPP

RI ALTO, CA 92377

(951) 276-1945



State of California Department of Transportation

Page 2
Statement of Ongoing Contractsasof 01/20/07 02/ 01/ 07
District 08
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
08-RIV-79-7.0/7.1 I'N RI VERSI DE COUNTY NEAR AGUANGA AT BERT WSALIS INC. MANASRAH, FATHI $633,545 10/ 03/ 06 0%
08- 450204 TEMECULA CREEK BRI DGE 10769 WOODSI DE AVENUE, #205 9225 STELLAR COURT, $569, 265 10/ 13/ 06 0%
ROCK SLOPE PROTECTI ON SUl TE B $0 12/29/08 0
SANTEE, CA 92071
(951) 277-8582 PLANT EST
HA21 SWPPP SATI S
08-RIV-79-33.9/40.1 I'N RI VERSI DE COUNTY NEAR BEAUMONT AT VANGUARD CONSTRUCTI ON FATHI, ALI $1,270,360 10/27/06 13%
08- 0F0204 VARI QUS LOCATI ONS 1010 39TH AVENUE 2023 CHI CAGO AVE. , $19, 250 11/20/06

ACST- P079- (035) E
G PO-79 0- (5E)
--()

CONSTRUCT CONCRETE MEDI AN BARRI ER
OAKLAND CA 94601
(510) 261- 5700

STE B-6
(951) 232-7259

$0 03/30/07

2%

HB1 WPCP
08-RIV-91-5.3/6.6 N RI VERSI DE COUNTY TN CORONA FROM P AND D LANDSCAPE MANAGEMVENT SPRAY, M CHAEL $1, 975,568 11/03/06 9%
08- 474104 0.2 KM WEST OF LI NCOLN AVENUE 999 TOMN AND COUNTRY RD 4TH F 1110- A RESEARCH DR $14, 460 12/ 05/ 06 Lo
OVERCROSSI NG TO EAST GRAND BOULEVARD $0 11/15/10 0
UNDERCRCSSI NG ORANGE CA 92868 (951) 232-6497
PLANTI NG AND | RRI GATI ON (714) 835- 4447
HA25 SWPPP
08-RIV-91-7.4/21.6 N RI VERSI DE COUNTY TN Rl VERSI DE FROMBRUTOCO ENG NEERI NG & CALI XTO, M GUEL $18, 441, 152 05/ 29701 0%
08- 43534 0.1 KM EAST OF MAGNOLI A AVENUE PO BOX 429 3474 NIKI WAY $18, 905,240 06/ 07/ 01 0%
ACNH P091- (104) E UNDERCROSSI NG TO 0.3 KM EAST OF RI VERSI DE, CA 92507 $0 03/27/07 0
-0 BROCKTON AVENUE UNDERCROSSI N FONTANA CA 92334- 0429 (909) 232-8957
W DEN EXI STI NG H GHWAY AND BRI DGES PLANT EST
HB4N SWPPP SATI S
HE13

08-RI V-215-37. 7/43.9
08- 334844
ACNH- 215 - (219)9

I'N RI'VERSI DE COUNTY I N RI VERSI DE AND WASHI NGTON/ OBAYASHI
MORENO VALLEY AT VARIOUS LOCATIONS P.O BOX 600
W DEN EXI STI NG FREEWAY

LOPEZ, JCE
3474 NILKI WAY
RI VERSI DE, CA 92557

$234, 394, 119
$151, 764, 051

02/ 06/ 04 65%
02/ 24/ 04
$0 12/12/07

65%

1-215 -(219)9 HI GHLAND, CA 92346 (909) 275-0751

ACNH- X065- (080) N

HB5 SWPPP

HB4C

HE11

08-SBD-15-4.6/5.3 N SAN BERNARDI NO COUNTY TN RANCHO  J MCLOUGHLI N ENG CO., TNC. PATBUL, SEM $2,042,105 11/30/06 0%
08- 000704 CUCAMONGA FROM 1.0 KM SOUTH OF 10641 FULTON CT 790 S. VIA LATA STE $0 12/20/06

HB4N SWPPP

FOOTHI LL BOULEVARD TO ROUTE 15 AND 66
SEPARATI ON
W DEN EXI STI NG RAMP

RANCHO CUCAMONGA, CA 91730

100
(951) 830-9299

$0 05/15/07

0%
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08- SBD- 15-12. 7/ 15 I'N SAN BERNARDI NO COUNTY I N AND NEAR COFFMAN SPECI ALTI ES, | NC ABUGHARBI EH, | MAD $24,082,593 07/14/06 89%
08- 0A4234 RI ALTO AND FONTANA AT VARl OUS 4375 JUTLAND DRI VE, SU TE 260 9225 STELLAR COURT, $22, 294,255 07/27/ 06 89%
LOCATI ONS SUl TE B $0 02/ 05/ 07 0
PAVEMENT REHABI LI TATI ON SAN DI EGO, CA 92117
(951) 232-3610
HA22 SWPPP
08- SBD- 15-40.5/0 I'N SAN BERNARDI NO COUNTY I N O DONNELL CONSTRUCTI ON | NC GADALLA, AMGAD $832,958 08/22/05 27%
08- 279004 VI CTORVI LLE AT PALMDALE ROAD 559 WEST COVI NA BLVD. 15367 TAMARACK ROAD $813, 736 09/ 08/ 05 97%
ACI M 015 -(222)1 OVERCROSSI NG VI CTORVI LLE, CA 92392 $0 02/ 07/07 0
G 015 -(222)E REALI GN RAMP AND LANDSCAPI NG SAN DI MAS, CA 91773 (951) 453-8929
--()
HB1 WPCP
08- SBD- 15-74. 1/ 86. 4 I'N SAN BERNARDI NO COUNTY I N BARSTOW KIEW T PACI FI C COMPANY SHAHI DI, SHAI NE $3, 659,264 07/14/06 38%
08- 1A9104 FROM MURI EL AVENUE OVERCROSSI NG TO P O BOX 339 222 E MAIN STREET, $2, 231,159 08/01/06 61%
EAST YERMO ROAD OVERCROSSI NG SUI TE 208 $0 05/08/07 0
REGRADE MEDI AN AND | NSTALL BARRI ER NEVWBERRY SPRI NGS, CA 92365
(951) 232-7839 SUSPENDED
HB1 SWPPP
08- SBD- 15- 74. 9/ 124 I'N SAN BERNARDI NO COUNTY I N AND NEARKIEW T PACI FI C CO. SPENCER, OVEN $50, 242,921 04/07/ 04 97%
08-4567V4 BARSTOW AND YERMO FROM EAST MAI N P. 0. BOX 1769 222 E. MAIN ST., $51, 055,493 04/ 26/ 04 98%
ACI M 015 -(218)1 STREET OVERCROSSI NG TO 0. 32 KM SOUTH SU TE 208 $0 02/ 05/ 07 0
ACI M 015 -(218)E OF RASOR RQOAD VANCOUWVER, WA 98668 BARSTOWN CA 92311
--0) ROADVWAY REHABI LI TATI ON (760) 256-5558
HA22 SWPPP
HB4AC
08- SBD- 15- 87. 7/ 186 I'N SAN BERNARDI NO COUNTY AT VARI OQUS GRANI TE CONSTRUCTI ON COMPANY  SANTCOS, JOHN $26, 262,626 10/ 19/ 06 3%
08- 000404 LOCATI ONS P O BOX 50085 222 E. MAIN ST., STE $274,100 11/09/06 104
ACI M 015 -(149)E MEDI AN GRADI NG, DRAI NAGE, RAILING 208 $0 12/05/08 0
--0) WATSONVI LLE CA 95077
(831) 724- 1011 (951) 538-5315
HB1 SWPPP
08- SBD- 15- 115. 3/ 119 I'N SAN BERNARDI NO COUNTY NEAR BAKER GRANI TE CONSTRUCTI ON CO. TORRES, JOSE $6,177,177 08/22/06 11%
08-476104 FROM 5.9 KM NORTH OF AFTON ROAD P. O BOX 50085 222 E MAIN STREET $1, 380,237 09/07/06 220
OVERCROSSI NG TO 2.3 KM SOQUTH OF $0 05/ 30/ 07 0
BASI N ROAD OVERCROSSI NG WATSONVI LLE, CA 95077-5085 (760) 256-5239

W DEN ROADWAY AND BRI DGE
HB4C SWPPP
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08- SBD- 18- 20. 6/ 39. 5 SR 18 PM 20.6 TO PM 39.5 200" TO C/L SOUTH BAY TI MBER DAVI S, DARCY L. $1, 400,000 01/26/06 97%
08- 0H8104 REMOVAL OF DEAD TREES ALONG EVAC. 202 N. OREGON ST. 2531 LUGONI A AVE. STE $1,317,386 02/ 07/ 06 949
ER- () ROUTES F $0 02/ 15/ 07 0
--0) YREKA, CA 96097
(909) 844-9731
201 130
08- SBD- 30- 26. 7/ 30. 2 I'N SAN BERNARDI NO COUNTY I N SAN ALCORN FENCE COVPANY PAI BUL, SENI $912,000 09/12/06 54%
08- 0F1404 BERNARDI NO AND HI GHLAND FROM HI GHLANDP O BOX 1249 790 S VI A LATA, SU TE $336, 159 09/ 25/ 06 37%
AVENUE UNDERCROSSI NG TO FI FTH STREET 100 $0 03/15/07 °
UNDERCRGOSSI NG SUN VALLEY, CA 91353
| NSTALL MEDI AN BARRI ER (951) 830-9299
HB1 SWPPP
08-SBD-38-2.9/4.3 I'N SAN BERNARDI NO COUNTY AT MENTONE ALL AMERI CAN ASPHALT $2, 165,000 11/08/06 0%
08- 498504 FROM WABASH AVENUE TO CRAFTON AVENUE P O BOX 2229 $0 12/11/06 0%
ACST- P038- (016) E COLD PLANE ROADWAY $0 0
PO- 38 0-(6E) CORONA CA 928782229
-0 (951) 736- 7600
HB1 SWPPP
08- SBD- 38-9. 3/9. 6 I'N SAN BERNARDI NO COUNTY I N AND NEARGRI FFI TH COMPANY $2, 220,473 03/27/06 69%
08- 358424 YUCAI PA FROM 1. 3 KM EAST OF BRYANT P O BOX 2150 $1, 375,463 04/ 11/ 06 62%
ACST- P038- (014) E STREET TO 0.1 KM EAST OF M LL CREEK $0 03/16/07 0
P0O- 38 0- (4E) BRI DGE SANTA FE SPRI NGS CA 90670
--0) W DEN BRI DGE (562) 207- 1777
HA21 WPCP
08- SBD- 38-14.8/59. 4 I'N SAN BERNARDI NO COUNTY ON STATE A J ACOSTA COWPANY, | NC. NGUYEN, VU THANH $1, 000,000 10/11/05 96%
08- 0H4004 ROUTE 38FROM POST M LE 14.8 TO 59.4 P. O BOX 2889 2351 LUGONI A AVE., #F $952,305 10/11/05 95%
REMOVE DEAD AND DYI NG TREES $0 01/10/07 0
Bl G BEAR LAKE, CA 92315 (951) 232-7582
201 130
08- SBD- 40- 73. 0/ 91 I'N SAN BERNARDI NO COUNTY FROM 2.4 KM WESTERN STATES SURFACI NG | NC $689, 690 04/28/99 0%
08- 463004 WEST OF OLD DAD WASH TO 1.0 KM VWEST P O BOX 4770 $0 05/07/99 0%
OF NEWION WASH AND | N AND NEAR $0 0
NEEDLES FROM JAVA OVERHEAD MODESTO CA 95352
PLACE MEDI UM SEAL COAT (209) 525- 9065

HMLA
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08- SBD- 40- 80. 0/ 97 I'N SAN BERNARDI NO COUNTY ON ROUTE 40 YEAGER - SKANSKA COVPANY YUEN, M CHAEL $9, 585,000 05/30/06 80%
08- 0J1304 AT POSTM LE 80 AND BETVEEN POSTM LE 1995 AGUA MANSA ROAD 222 E. MAIN ST., #208 $3, 497,927 06/ 08/ 06 36%
ER- -( ) 90 AND POSTM LE 97 $0 10/27/08 0
--0) BRI DGE SHORI NG LANES EB AND VB RI VERSI DE, CA 92509 (951) 232-7522
201130
08- SBD- 40- 80. 4/ 97. 6 I'N SAN BERNARDI NO COUNTY NEAR BARSTOWYEAGER- SKANSKA YUEN, M CHAEL $9, 567,450 09/07/06 57%
08-0J1014 AND NEEDLES FROM MARBLE WASH BRI DGE 1995 AGUA MANSA ROAD 222 E. MAIN STREET $6, 226, 832 09/ 14/ 06 95%
ACBR- 040 - (052)E TO MUSTANG WASH BRI DGE $0 01/ 04/ 07 0
04-0 20-(2E) REPLACE BRI DGES EASTBOUND Rl VERSI DE, CA 92509 (951) 232-7522 01/ 04/ 07
--() COMPLETED
HA21 SWPPP
08- SBD- 40- 97. 6/ 97. 6 STATE ROUTE 40, PM 97.62 NEAR ESSEX, YEAGER SKANSKA | NC. YUEN, M CHAEL $1, 845,000 03/29/06 7%
08-0J0204 SAN BERNARDI NO COUNTY AT MUSTANG WASH 1995 AGUA MANSA ROAD 222 E. MAIN STREET, $1, 310,102 03/29/06 719%
BRI DGE # 54- 0893R STE 208 $0 09/05/08 °
TEMPORARY SHORI NG UNDER BRI DGE RI VERSI DE, CA 92509- 2405
(951) 232-7522
201 130
08- SBD-60-.6/3.5 I'N SAN BERNARDI NO COUNTY I N CH NO BELAI RE WEST LANDSCAPE | NC SPRAY, M KE $597,901 10/13/05 66%
08- 451504 FROM 1.0 KM EAST CF THE LOS ANGELES P O BOX 6270 1110- A RESEARCH DR $429,506 10/ 27/ 05 76%
COUNTY LINE TO 0.32 KM VEEST OF REDLANDS, CA 92374- 4562 $0 08/15/07 °
MOUNTAI N AVENUE UNDERCROSSI N BUENA PARK CA 90622 (951) 232-6497
PLANTI NG AND | RRI GATI ON (714)523-9200
HA25 WPCP
08- SBD- 62-33.0/34.2 I'N SAN BERNARDI NO COUNTY I N MATI CH CORPORATI ON MAYER, GARY A $147, 147 04/ 05/ 02 0%
08- 1A1304 TVENTYNI NE PALMS ON ROUTE 62 FROM P O BOX 50000 322 W HOBSON WAY STE $0 04/18/02 -
CEDAR AVENUE TO CHARLOTTE ROAD #2 $0 °
ASPHALT CONCRETE OVERLAY SAN BERNARDI NO CA 92412 BLYTHE, CA 92225
(909) 825-9100 (760)922-5848
HMVL
08-SBD- 71-5.3/6.2 I'N SAN BERNARDI NO COUNTY NEAR CHI NO ODONNELL CONSTRUCTI ON I NC EHR M DOMN C $535,313 11/13/06 11%
08- 0E9804 H LLS FROM 0.6 KM SOUTH OF SOQUEL 559 W COVI NA BLVD 790 S. VI A LATA STE $6,550 12/06/06 104
CANYON PARKWAY OVERCROSSI NG TO 0.5 KM 100 $0 05/02/07 0
NORTH OF PI NE AVENUE U SAN DI MAS CA 917732911
I NSTALL METAL BEAM GUARD RAI L (909) 394- 4510 (951) 830- 6629

HB1 WPCP
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08-SBD-83-.9/1 I' N SAN BERNARDI NO COUNTY I N CHI NO AT MCM CONSTRUCTI ON | NC. SAOUD, NAHRO $1,981,652 08/11/05 0%
08- 449704 CHI NO CREEK BRI DGE P.O BOX 867 790 S. VI A LATA STE $1, 964, 046 08/ 26/ 05 0%
ACST- S083- (017) E REPLACE BRI DGE SCOUR 100 $0 05/ 14/ 07 0
S0-83 0-(7E) BLOOM NGTON, CA 92316 COLTON, CA 92324
--() (951) 232-3778 PLANT EST
HA21 WPCP SATI S
08- SBD- 138-29.1/37.8 REMOVE DEAD AND DYI NG TREES ADJACENT SOUTH BAY Tl MBER DAVI S, DARCY $2, 000,000 11/30/05 85%
08- 0H5804 TO STATE H GHWAY JCT 18 TO JCT 173 ON202 N. OREGON ST. 2351 W LUGONI A, $1,921,570 11/30/05 96%
NH- () RTE 189 SUITE F $0 02/ 15/ 07 0
--0) REMOVAL AND DI SPOSAL OF FI RE YREKA, CA 96067
(909) 844-9731
201 130
08- SBD- 138-/13.9 I'N SAN BERNARDI NO AND LOS ANGELES YEAGER SKANSKA | NC PI NI NG CATALI NO $37, 865,789 02/14/06 51%
08- 4697V4 COUNTI ES AT VARI OUS LOCATI ONS 1995 AGUA MANSA ROAD 15367 TAMARACK RD. $21, 739,702 03/01/06 579
ACST- X071- (051) E W DEN ROADWAY $0 10/ 01/07 °
X0-71 0- (1E) RI VERSI DE CA 925092405 (951) 840- 8230
--() (951) 684- 5360
HB1 SWPPP
HA22
08-SBD-173-10.8/10. 8 BI G PI NE CREEK BRI DGE ON SR 173 ATKI NSON CONSTRUCTI ON PARVI NJAH, MOHSEN $500, 000 09/ 22/ 06 33%
08- 035604 EMERGENCY REPAIRS TO BI G PI NE CREEK 27422 PORTOLA PARKWAY, # 250 15367 TAMARACK ROAD $145, 264 09/ 22/ 06 2904
BRI DGE $0 04/ 15/07 0
FOOTHI LL RANCH, CA 92610 (951) 232-7755
201 130
08- SBD-210-8. 3/15.1 I'N SAN BERNARDI NO COUNTY I N RANCHO BELAI RE WEST LANDSCAPE | NC MORO, BILL $4,023,938 08/12/03 0%
08- 498004 CUCAMONGA AND FONTANA AT VARI QUS P O BOX 6270 464 W FOURTH STREET $3, 905,333 09/03/03 0%
STPL- 6208- (004) E LOCATI ONS 6TH FLOOR $0 07/10/07 0
--0) HI GHWAY LANDSCAPI NG AND | RRI GATI ON BUENA PARK CA 90622 SAN BERNARDI NO, CA
(714)523-9200 92401- 1400 PLANT EST
HE14 SWPPP (951) 830-6815 SATI S
08- SBD- 210- 12. 9/ 13 I'N SAN BERNARDI NO COUNTY I N FONTANA VANCE CORPORATI ON ABU- GHARBI EH, | MAD $854, 066 01/24/06 0%
08- 204334 AT THE NORTH WEST CORNER OF BEECH 2271 N. LOCUST AVENUE 9225 STELLER COURT $833,824 02/ 02/ 06 0%
CMLN- 6208- (010) E AVENUE UNDERCROSSI NG STE B $0 08/21/07 0
--() CONSTRUCT PARK AND RI DE RIALTO, CA 92377-4113
(951) 232-3610 PLANT EST
HB6 SWPPP SATI S
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08-SBD-215-2.7/5 I'N SAN BERNARDI NO COUNTY [N COLTON  BEADCR CONSTRUCTI ON COVPANY  ABDELKHALEQ $4,373,254 05/24/06 68%
08- 0C1804 AND SAN BERNARDI NO FROM WASHI NGTON 26320 LESTER Cl RCLE HUSSAM SAOUD, NAHRO $2, 325,423 06/ 06/ 06 530
AVENUE OVERCROSSI NG TO 0.4 KM SOUTH 790 S. VIA LATA STE $0 04/17/07 0
OF ORANGE SHOW ROAD OVER CORONA CA 92883 100
UPGRADE MEDI AN BARRI ER (951) 674- 7352
HA27 SWPPP (951) 830-6629
08-SBD-247-2.7/3.3 I'N SAN BERNARDI NO COUNTY N YUCCA GRANI TE CONSTRUCTI ON COVMPANY  CHAN, KHONSON $1,948,898 06/27/06 58%
08- 0E9104 VALLEY FROM 0.5 KM NORTH TO 0.5 KM P O BOX 50085 $1, 586,103 07/07/06 819
SOUTH OF BUENA VI STA DRI VE AND $0 04/03/07 0
SKYLI NE RANCH ROAD WATSONVI LLE CA 950775085
S| GNALI ZE AND W DEN | NTERSECTI ON (831) 724- 1011
HB1 SWPPP
08-SBD- 247- 47.0/ 78 I'N SAN BERNARDI NO COUNTY NEAR LUCERNE YEAGER SHANSKA | NC PARVI NJAH, MOHSEN $3,552,900 11/20/06 0%
08- 482304 VALLEY AND BARSTOW AT VARI OUS AGUA MANASA ROAD 15367 TAMARAK ROAD $0 12/08/06 0%
ACST- P247- (007) E LOCATI ONS $0 0
P2-47 0-(7E) RESURFACE EXI STI NG PAVEMENT Rl VERSI DE, CA 92509 (951) 232-7755
--()
HA22 SWPPP
08- SBD- 330- 30. 8/ 31. 8 I'N SAN BERNARDI NO COUNTY NEAR VANCE CORPORATI ON $7,133,039 07/07/06 100%
08- 0H4104 HI GHLAND FROM 2.6 KM NORTH OF 2271 N LOCUST AVENUE $7,215,055 07/14/06 ..
ACST- 4113- (004) E H GHLAND AVENUE OVERCROSSING TO 0.6 $0 12/22/06 °
41-13 0- (4E) KM SQUTH OF CI TY CREEK BRI DGE RI ALTO CA 92377 (909) 844-0619 12/ 22/ 06
-0 CONSTRUCT ROCK SLOPE PROTECTI ON (909) 355- 4333 OVER RUN
HA23 SWPPP
08-SBD-395-4. 3/11. 7 I'N SAN BERNARDI NO COUNTY N HESPERI A ORTI Z ASPHALT PAVI NG COVPANY GADALLA, AMGAD $1,539,458 09/19/06 100%
08- 0G5804 AND VI CTORVI LLE AT VARI OUS LOCATIONS P O BOX 883 15367 TAMARACK RD $1,592,030 09/28/06 ;..
OVERLAY ROADVAY $0 12/22/06 °
COLTON CA 92324 (951) 453-8929 01/ 03/ 07
(909) 382- 2233 COMPLETED
HA22 WPCP

Totals: Authorized Final Amt: $532, 231, 551 Completed to Date: $343, 131, 062  Work ThisMonth: $0




Cnty Rt Pm

08- RI V- 10- 85. 8/ 86. 4
08-RI V-10-15.8/15.9
08-RI V-60-.5/7.5
08-RIV-71-/2.7
08-RIV-74-71.7/85.2
08-RI V-74-23.5/25.9
08-RIV-79-7.0/7.1
08-RI V-79-33.9/40.1
08-RIV-91-5.3/6.6
08-RIV-91-7.4/21.6
08-RI V-215-37.7/43.9
08- SBD- 15-4.6/5.3
08- SBD- 15-12. 7/ 15
08- SBD- 15-40. 5/ 0
08- SBD- 15-74. 1/ 86. 4
08- SBD- 15- 74. 9/ 124
08- SBD- 15-87. 7/ 186
08- SBD- 15- 115. 3/ 119
08- SBD- 18- 20. 6/ 39.5
08- SBD- 30- 26. 7/ 30. 2
08- SBD-38-2.9/4.3
08- SBD-38-9.3/9.6

Statement of Ongoing Contracts - Index

Contract

08- OF3004
08- 0C9504
08- 354804
08- 446514
08- 342414
08- 1A0104
08- 450204
08- 0F0204
08-474104
08-4353U4
08- 334844
08- 0C0704
08- 0A4234
08- 279004
08- 1A9104
08-4567V4
08- 0C0404
08- 476104
08- 0H8104
08- 0F1404
08- 498504
08- 358424
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08- SBD- 38- 14. 8/ 59. 4

08- SBD- 40- 80. 0/ 97
08- SBD- 40- 80. 4/ 97. 6
08- SBD- 40-97. 6/ 97. 6
08- SBD- 40- 73. 0/ 91
08- SBD- 60-.6/3.5

08- SBD- 62- 33. 0/ 34. 2
08-SBD- 71-5.3/6. 2
08-SBD-83-.9/1

08- SBD- 138-29. 1/ 37.8
08- SBD- 138-/13.9

08- SBD- 173-10. 8/ 10. 8
08- SBD- 210-8.3/15.1
08- SBD- 210- 12. 9/ 13
08- SBD- 215-2.7/5

08- SBD-247-2.7/3.3
08- SBD- 247-47.0/ 78
08- SBD- 330- 30. 8/ 31. 8
08- SBD- 395-4.3/11.7

Statement of Ongoing Contracts - Index

Contract

08- 0H4004
08-0J1304
08-0J1014
08-0J0204
08- 463004
08- 451504
08- 1A1304
08- 0E9804
08- 449704
08- 0H5804
08-4697V4
08- 035604
08- 498004
08-204334
08-0C1804
08- 0E9104
08- 482304
08- 0H4104
08- 06804

Statement of Ongoing Contracts - Federal Aid
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District
Federal Aid
-1 -
-F-
-S-
- SH
- ER-

District Total:

08

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHVWAY
STORM DAMAGE REPAI R

Statement of Ongoing Contracts -Summary

Bid + CCO
$79, 412, 055
$307, 770, 243
$60, 213, 151
$53, 928, 625
$10, 985, 000
$19, 922, 477
$532, 231, 551

Work Comp
$54, 133, 572
$194, 900, 682
$36, 218, 849
$36, 062, 053
$4, 815, 313
$17, 000, 594
$343, 131, 062

Digtrict Work Completed ThisPeriod

08 $20, 313, 497

Work completed this Period:

$20, 313, 497
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